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233 South Wacker Drive
Suite 800
. 312 454 0400
Ag e n Cy fO r P I a n n I ng www.cmap.illinois.gov
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: January 4, 2017
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 188 local projects have been initiated. Of these, 141 projects have
been completed, and the remainder are underway.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and
highlighted in italics. This report also includes detail on implementation progress for selected
completed projects.

ACTION REQUESTED: Information






Projects Currently Underway

Project CMAP Timeline Assistance Status and notes
lead type

Arlington Heights bicycle- John May 2014- | Staff Steering Committee (BPAC) meeting held on December 15 on draft

pedestrian plan O’Neal Feb. 2017 assistance | plan and incorporation of Village/BPAC comments. Minor edits

(see website) proposed (draft language to be provided by BPAC chair). “First pass”
InDesign layout of draft plan 95% complete.

Aurora downtown plan (see | Lindsay | May 2015- | Staff Draft downtown plan is being revised after internal review. The draft

website) Bayley Apr. 2017 assistance | plan will be sent to the Steering Committee in January. CMAP staff
have developed a PAO for professional illustrations and will be
meeting with City of Aurora staff and Bruce Bondy in early January.

Beach Park planning Ricardo Jan. 2016- Staff Draft planning priorities report under internal review. The draft report

priorities report (see website) | Lopez Feb. 2017 assistance | will be sent to Village Staff in mid-late January for review.

Bensenville zoning update Jake Seid | Oct. 2015- Staff The project team has prepared a Recommendations Memo and expects

(see website) Dec. 2017 assistance | to meet with the Steering Committee to discuss these
recommendations in January.

Berwyn stormwater Nora Jan.-Dec. Consultant | CMAP moved the start date of this project to January given existing

management plan Beck 2017 assistance | staff capacity and funding constraints. Staff to schedule first steering
committee in January.

Berwyn zoning revisions (see | Kristin Jan. 2013- Staff and Final edits to draft underway. Adoption on hold until after municipal

website) Ihnchak | June 2017 consultant | elections in April.

assistance

Brookfield comprehensive Heidy Oct. 2016- Consultant | Consultants undertaking existing conditions analysis. Stakeholder

plan Persaud | Oct. 2017 assistance | interviews and focus group meetings scheduled for January 30.

Calumet Park planning Sam May 2015- | Staff Newly completed. Final report submitted to Village in mid-December.

priorities report (website) Shenbaga | Dec. 2016 assistance

Campton Hills zoning and Kristin Jul. 2014- Consultant | A draft zoning ordinance was submitted by the consultant and is being

subdivision regulations Ihnchak | Apr. 2017 assistance | reviewed by the Village and CMAP.

Chicago Heights zoning Maggie Nov. 2016- | Consultant | Consultant will meet with City staff and CMAP on January 12 to

update Jarr Sept. 2017 | assistance | discuss scheduling and steering committee makeup.

Chicago North River Brian Nov. 2015- | Staff CMAP staff has received feedback from the community partner on the

Communities neighborhood | Daly Sept. 2017 | assistance | draft Existing Conditions Report. The steering committee will meet

plan (see website) this month to discuss the findings.
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http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
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http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/calumet-park
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities

Project CMAP Timeline Assistance Status and notes
lead type

Chicago Pilsen-Little Village | Evy Dec. 2013- | Staff DPD is completing revisions to the draft plan. In the next month, staff

neighborhood plan (see Zwiebach | Feb. 2017 assistance | will provide comments on the new draft, as well as provide a

website) summary of community outreach and engagement activities.

Chicago Pullman National Lindsay | June2015- | Consultant | The Technical Advisory and Citizen Advisory committees provided

Historic Park transportation | Bayley Mar. 2017 | assistance | comments on the draft recommendations in early December. The draft

plan (https://pullman recommendations were shared with CDOT as part of an application

transportation.com/) for a Federal Lands Access Program grant.

Chicago Riverdale area Tony Nov. 2016- | Consultant | An internal kick-off meeting was held on December 13 to discuss

transportation plan Manno Oct. 2017 assistance | process, scheduling, and steering committee makeup. Outreach to
various community organizations and partner agencies to create a
steering committee is underway. The steering committee kick-off is
planned for February.

Cicero comprehensive plan Jonathan | Apr.2014- | Consultant | The Town and the contractor are finalizing changes associated with

(see website) Burch Feb. 2017 assistance | one illustrative plan.

Cook County subregional Jonathan | May 2016- | Staff Major summary findings were presented to the Sounding Board at an

growth plan Burch Jan. 2017 assistance | early November meeting. Staff is working on a few mapping, data, and
outreach requests needed to wrap up phase 1 work.

Cook County (Maine- John July 2016- Staff A residential focus group aimed at the many HOAs and neighbor

Northfield) unincorporated Carlisle Dec. 2017 assistance | groups in the area is scheduled for mid-January. Key stakeholder

area plan (see website) interviews are nearly complete, and focus groups and take-home
workshop materials are being developed. CMAP staff attention will
soon turn to existing conditions report.

Crystal Lake transportation Nora Mar. 2014- | Staff CMAP staff to responding to City comments and sending an updated

plan (see website) Beck Feb. 2017 assistance | draft to the steering committee for review in January.

Des Plaines comprehensive Heidy Nov. 2016- | Staff First Steering Committee meeting held on November 30 at Des Plaines

plan Persaud | Feb. 2018 assistance | City Hall. CMAP team developing general survey, Metroquest
website, and beginning Existing Conditions Report.

DuPage County / Hanover Jonathan | Nov.2014- | Consultant | Following a December meeting with Hanover Park, the contractor is

Park Homes for a Changing | Burch Mar. 2017 assistance | developing a recommendations memo for the community.

Region (see website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
https://pullmantransportation.com/
https://pullmantransportation.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
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http://www.cmap.illinois.gov/livability/housing/homes

Project CMAP Timeline Assistance Status and notes
lead type
DuPage County Elgin-O’Hare | John May 2015- | Consultant | Interim/key recommendations memo finalized. Preparation/
Corridor Bicycle and O’Neal Apr. 2017 assistance | organization underway for revived stakeholder outreach in the form of
Pedestrian Plan (see website) an advisory group(s) webinar. New contacts being provided by
DuPage DOT.
Franklin Park comprehensive | John Apr. 2015- | Staff CMAP staff is still revising the draft plan to incorporate the final work
plan (see website) Carlisle Apr. 2017 assistance | of engineering consultant T.Y. Lin, which made bicycle and pedestrian
recommendations and tested them for feasibility. Other small revisions
to the draft are being made based on Village comment. Partner agency
review of the draft will begin after a follow-up meeting with Village
staff in January. Steering Committee will have its review period and
meeting in February.
Governors State University Holly June 2015- | Consultant | The consultant team continued to finalize the stormwater management
green infrastructure plan Hudson | Apr. 2017 assistance | plan. An amendment was executed to extend the consultant’s contract
through April 2017.
Hampshire planning Tony Mar. 2016- | Staff The draft community profile is complete and the previous plans and
priorities report (see website) | Manno Feb. 2017 assistance | key opportunities/issues sections are being drafted. These sections will
be ready for Village review in in early January.
Harvard zoning update Jake Seid | Jan. 2017- Consultant | Consultant selection to be considered at the January Board meeting.
June 2018 assistance
Homer Glen plan Patrick Feb.2016- | Staff CMAP staff are currently completing the final phase of this pilot
comimissioner training Day Jan. 2017 assistance | project (Phase 4: Project Assessment).
Huntley zoning update Patrick May 2015- | Consultant | Village and CMAP staff are currently reviewing the completed draft
Day Mar. 2017 | assistance | ordinance.
Impact DuPage affordable Jonathan | Mar. 2016- | Staff Staff is finalizing a recommendations memo that will likely be
housing strategy Burch Feb. 2017 assistance | discussed with the steering committee at a late January meeting.
Joliet Chicago Street plan Stephen | Dec.2016- | Consultant | Contract signed with consultant (Ginkgo Planning and Design). In
Ostrander | Dec. 2017 assistance | January, consultant will meet with City and CMAP in preparation for
kickoff meeting with project steering committee.
Lisle downtown parking plan | Lindsay | Mar. 2016- | Staff CMAP staff met with Houseal Lavigne Associates to discuss the
(see website) Bayley June 2017 assistance | Downtown Master Plan for Lisle and how to continue to work with
their process for the parking plan. Staff continues to develop the
Existing Conditions Report.
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Project CMAP Timeline Assistance Status and notes
lead type

Lower Salt Creek Watershed- | Holly Jan. 2016- Staff CMAP staff and project partners DuPage County Stormwater

based Plan Hudson | Dec. 2017 assistance | Management and DuPage River Salt Creek Workgroup continued on
revisions and additions to the watershed resource inventory, of which
a final draft is due to Illinois EPA in mid-January. CMAP staff also
made final preparations for and hosted a successful pollutant load
modeling workshop on December 12 for project and regional partners
and Illinois EPA staff.

McHenry County Fox River | Kate Sept. 2016- | Staff Staff conducted interviews with key stakeholders on December 7, 8,

corridor study Evasic Dec. 2017 assistance | and 14.

Metropolitan Planning Evy Dec. 2015- | Staff Per feedback from the Cal-Sag Coalition, staff has been researching

Council Great Rivers project | Zwiebach | Mar. 2017 assistance | alignment between previous plans and the Our Great Rivers vision, and
opportunities for the Our Great Rivers planning initiative to assist with
implementation of previous plans. Staff is also discussing the
possibility of holding a design charrette for a site along the Cal-Sag
Channel with stakeholders.

Midlothian 147t Street Tony Apr. 2016- | Staff and The consulting engineer continues to perform flooding analysis along

corridor improvements (see | Manno Apr. 2017 consultant | the corridor as well as an examination of the MWRD Natalie Creek

website) assistance | project and how it may indirectly improve the corridor’s flooding
issues. Upon completion of this analysis, the project team will begin
outlining recommended improvements for three key locations along
the corridor. The next steering committee meeting will take place in
March and will focus on the key locations and recommended
improvements. CMAP staff is also working with the Village on a
business outreach plan to ensure that any improvements
recommended will be complementary and not obstructive.

North Lawndale community | Brandon | Feb.2016- | Staff Existing conditions report available for public review on project

plan (see website) Nolin Sept. 2017 | assistance | website. CMAP presented at NLCCC Volunteer Appreciation Event on
December 15. LISC Quality of Life coordination and outreach schedule
is being created with workshops anticipated in early 2017.

O’Hare area truck route Alex July 2016- | Consultant | Received revised draft existing conditions report; provided comments

coordination Beata June 2017 assistance | to consultant. The Steering Committee will meet January 6 to review

technical progress and discuss a project vision.
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Project CMAP Timeline Assistance Status and notes
lead type

Palos Park bikeways and John Apr.-Dec. Consultant | Team meeting to coordinate new project schedule held on December 2.

trails plan O’Neal 2017 assistance | Project start-date delayed — due to Village staff leave-of-absence — to
April.

Park Forest zoning Kristin June 2013- | Staff and Comments from Terra Engineering are being incorporated into the

revisions (see website) Ihnchak | Mar. 2017 consultant | draft subdivision regulations.

assistance

Richton Park capital Brandon | June 2015- | Staff Draft CIP due to staff in February to ensure adoption by end of

improvement plan (see Nolin Mar. 2017 assistance | Village’s fiscal year. Village staff are in the process of scoring projects.

website) The CIP will include available results of the stormwater management
plan (described below) with MWRD collaboration.

Richton Park stormwater Kate Apr.2016- | Consultant | Projectis on hold until a separate floodway study that will inform the

management plan (see Evasic Mar. 2017 assistance | plan is complete. CMAP staff continues to check in with consultant

website) performing floodway study. CMAP shared final retail market study
with the Village and is scheduling a presentation by the consultant for
January.

Romeoville comprehensive Brandon | Apr.2016- | Consultant | Sub-area Design Charrette hosted by consultant and Key

plan (see website) Nolin June 2017 assistance | Recommendations Memo presented to Steering Committee in
December. Draft Plan (incl. Sub-area Plan) anticipated in March.
Project website is https://bigpictureromeoville.com.

South Elgin zoning update Patrick Oct. 2014- Staff CMAP staff have completed a draft Module 1 (of 3) of the UDO,

(see website) Day June 2017 assistance | currently undergoing internal review, and have begun drafting
Module 2.

South Holland Stephen | Apr.2015- | Staff CMAP staff and the Village held community-wide open house event

comprehensive plan (see Ostrander | Apr. 2017 assistance | on December 13, in which CMAP staff presented findings and

website) identified issues and opportunities for community feedback.
Consultants SB Friedman continued in-depth office and hotel market
analysis for major site in Village’s Interstate Zoning District.

SSMMA Complete Streets John July 2014- Staff Draft plan narrative finalized and awaiting final internal review.

plan (see website) O’Neal Feb. 2017 assistance

Sugar Run Creek area plan Brandon | May 2015- | Staff Steering Committee approved plan will be presented to the Will

(see website) Nolin Feb. 2017 assistance | County Land Use and Development Committee in January.
Presentation to Will County Board anticipated in February.
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http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
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Project CMAP Timeline Assistance Status and notes
lead type

Villa Park zoning ordinance | Patrick July 2015- Consultant | Village and CMAP staff are currently reviewing the completed draft
Day Mar. 2017 assistance | ordinance.

Westchester zoning Kristin Nov. 2014- | Consultant | No update.

ordinance Ihnchak | Mar. 2017 assistance

Wilmington downtown plan | Maggie Jan. 2017- Staff CMAP staff met with the Interim City Administrator and Mayor on
Jarr Mar. 2018 assistance | December 20 to discuss process, scheduling, and steering committee

makeup. Outreach to create a steering committee is underway and the
steering committee kick-off is being planned for late January. CMAP
staff held an internal kick-off meeting on December 22 and began work
on the Existing Conditions Report. Public kick-off meeting will likely
take place in February.
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Selected Projects with Active Implementation*

* This list only includes projects with significant recent implementation actions. A full list of completed projects is available at
www.cmap.illinois.gov/lta.

Project

CMAP lead

Status and notes

Algonquin-Carpentersville
Fox River corridor plan

Brian Daly

The Village of Algonquin is exploring the creation of a formal Main Street organization. They
have convened an 8-member committee of downtown property owners to develop plans for an
organization, and are researching how establishing an SSA could help fund it. The Village is
also completing engineering/design plans for a rebuild of streetscaping and underground
infrastructure downtown. The Village also presented the Fox River corridor plan to the
Algonquin Economic Development Commission and has met with the private owner of
riverfront property to discuss potential use of dormant boat slips for increased public access to
the river.

Carol Stream comprehensive
plan

John Carlisle

In addition to development proposals that are supported by the Comprehensive Plan’s land
use recommendations, the Village is investing resources in studying a multiuse path
recommended in the Plan. The trail would connect the regionally important Great Western
Trail with the Village’s southeast side, a somewhat underserved area that is also its densest

cluster of housing and commercial development.

Chicago Heights
comprehensive plan

Maggie Jarr

Following completion of the Comprehensive Plan, the City applied for additional assistance

through the LTA program to create a downtown subarea zoning code update. CMAP

contracted with a consultant in 2016 and the project kick-off activities are being planned for

mid-January 2017. The City has undertaken additional efforts to implement recommendations

in the Plan:

e The City hired an in-house engineer to help implement the Plan's recommendations and
expand its staff capacity overall.

e The City created the Chicago Heights Economic Development Corporation to help support
economic development efforts.

e The City formed a Flood Committee to help increase awareness of initiatives and programs
to address flooding.

e The City is pursuing coordination efforts with the Cook County Land Bank Authority,
South Suburban Land Bank and Development Authority, Housing Authority of Cook
County, and Illinois Housing Development Authority. The City applied to IHDA's
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http://www.cmap.illinois.gov/lta
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http://www.dailyherald.com/article/20161206/news/161209222/
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Project

CMAP lead

Status and notes

Abandoned Property and Blight Reduction Programs for additional resources to target
blighted, vacant residential properties on the City's east side.

e The City is also engaging Franciscan St. James Health and Mercy Housing on the
redevelopment of St. James Hospital in downtown Chicago Heights (closing in 2018). The
City is focusing its efforts on supporting senior and veteran housing on this site, in line
with its goal to achieve higher residential density and a greater mix of housing types in the
downtown.

e The City is creating a Capital Improvement Plan.

Chinatown neighborhood
plan

Stephen
Ostrander

The community continued to work with Alderman Daniel Solis on implementation of plan
recommendations, including community input on CDOT’s realignment of Wentworth Avenue
(and phased implementation of new Wells-Wentworth Connector), community gardening
regulations, and improving options for neighborhood high school students. Community
partner received a $1,000 grant to implement a community-led walkability study in early 2017;
CDOT will be advising community partner to tailor walkability study to complement
anticipated traffic study related to improving Cermak Road/Archer Ave/Princeton Ave
intersection.

Crete comprehensive plan

Brandon Nolin

Crete continues to see expansion in its business parks including two businesses that have
located along a newly extended Old Monee Road. Balmoral Park, a key economic engine for
the Village, is under new ownership and undergoing renovations with a 14-week schedule of
shows planned for 2017. There is also continued interest in the development of large properties
to the north and south of the downtown, including the large property owned by CenterPoint.
The Village is also improving its infrastructure, including the passage of a half-cent sales tax
increase to be dedicated to roadway improvements, receiving STP funding to reconstruct Crete
Road (a key north-south route in the community), and low-cost EPA loan to install iron
removal systems at Village wells.

DuPage County
sustainability plan

Kate Evasic

The County continues to implement strategies to increase the sustainability of its operations.

Ongoing activities by the Division of Transportation include:

e  The CNG conversion grant from IEPA has been approved and bids open on December
29th. The County will be converting 4 trucks to bi-fuel.

e  The County has continued working with the DuPage Salt Creek Workgroup hosting
chloride reduction workshops. The fall events were extremely well attended. Topics
were targeted for both the public roads as well as parking lots & sidewalks.
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Project

CMAP lead

Status and notes

e  Completed another 15 intersections to convert from incandescent to LED traffic signal
indications in 2016.

e  TFirst phase of Central Signal System is operational which includes 70 intersections and
approximately 20 PTZ cameras which will help improve traffic signal coordination and
incident response.

e  Next round of Incandescent to LED traffic signal conversion plans are nearly complete
and will be let in the first quarter of 2017. Conversion will be made to approximately 30
traffic signals dependent upon the pricing.

e  LED street light replacement program has been included in the budget and plans are
being prepared to be let in first quarter of 2017. Approximately 100 street lights will be
converted depending upon the pricing.

Franklin Park industrial
areas plan

Sam Shenbaga
/ John Carlisle

CMAP staff is continuing work with the Village on a comprehensive plan, which is in its final
stages, and is beginning work on a O’Hare subregional truck routing study in collaboration

with other communities. In addition to fostering an active local industrial development
market, the Village is also prioritizing workforce development objectives. Coordination is
occurring with Triton College, Leyden High School District 212, Chicago Cook Workforce
Partnership, Illinois Manufacturing Excellence Center, Alliance for Illinois Manufacturing, the
Illinois Manufacturing Association, and the German American Chamber of Commerce. For
example, to celebrate Manufacturers” Day in the Fall, Village staff and local industrial
businesses hosted East Leyden High School students to learn about careers in advanced
manufacturing, mechanical engineering, and other trades.

Hanover Park Irving Park
Road corridor study

Tony Manno

CMAP staff and the Active Transportation Alliance conducted a pedestrian workshop in the
Village in late October. Village staff, local business owners and elected officials participated in
the workshop and provided input on priority areas in need of improvement. CMAP staff,
Active Trans and the Village are currently working on prioritizing the draft recommendations
in order to develop a plan for implementation. CMAP, Active Trans and the Village will meet
in January to discuss next steps.

Harvard comprehensive
plan

Nora Beck

CMAP is working with the City to update their zoning ordinance. The City is focusing on
updating its wastewater treatment plant and is now providing City Council minutes in
Spanish as well as English.

Kane County / Geneva
Homes for a Changing
Region project

Tony Manno

CMAP and various partners began meeting regularly in August to discuss ways to create an
ad hoc Community Acceptance group to advocate for and provide information on the benefits
of market-rate and subsidized development. CMAP continues to facilitate these meetings and
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Project

CMAP lead

Status and notes

provide data and support as needed. Various partners are working to create an entity and
identify a funding source for targeted advocacy. This work is ongoing and the next meeting
will be held at CMAP in late January.

Lake County Homes for a
Changing Region study

Stephen
Ostrander

CMAP and the Metropolitan Mayors Caucus staff held a workshop on October 13 with the five
project municipalities to jointly discuss options for improving local rental regulation programs
(as recommended in the Homes report). They were joined by experts from the Center for
Community Progress and law firm of Ancel Glink, who have worked closely recently with the
Mayors Caucus to develop best practice policy recommendations in this area for Illinois
municipalities (both home rule and non-home rule). At end, five communities and partners
agreed to form a task force to tackle rental regulation improvement, with initial help from
MMC and CMAP staff; the first meeting of the new task force is anticipated in first quarter
2017.

Lemont development review
analysis

Jake Seid

The Village is in the process of undertaking a major reorganization of departments related to
development and permitting, which will provide the structure necessary to implement
significant portions of the development review analysis. The reorganization has delayed
implementation of the recommendations in the document, but the Village intends to develop a
formal implementation schedule by March 2017.

Lincolnwood corridor study

Tony Manno

CMAP staff created marketing sheets for 3300 W. Devon and 3420 W. Devon to help the
Village visualize how they can market these sites in a regional context. Recently the Village
issued a permit for a bakery at 3300 W. Devon site. The 3420 W. Devon site remains a priority.
Additionally, the Devon Avenue streetscape improvement project continues to move forward
in collaboration with the City of Chicago with a 2018 completion goal.

Lyons comprehensive plan

Brian Daly

The village has implemented a number of infrastructure projects, including replacing 32 full
streets and 9 alleys, completing renovations on Smith Park and Emil Schieve Park, and
continuing to install new water meters. Lyons is also pursuing intergovernmental agreements
to install tot lots at public schools. The Village continues to plan for the completion of the
quarry project and have retained consultants to plan for future land use and engineering of the
quarry site.

North Chicago
comprehensive plan

Jake Seid

Since the plan was adopted in September, the City has begun working closely with the
Affordable Housing Corporation of Lake County on a housing rehabilitation program. City
staff has also reengaged the Lake County Council of Mayors to discuss how projects are
submitted to CMAP’s Transportation Improvement Program (TIP). The City will be working
with CMAP staff to develop a community outreach and engagement plan in early 2017.
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Project CMAP lead Status and notes
The Village is developing a brochure on bicycle and pedestrian improvements and bicycle
safety. Park Forest has awarded a repaving project for several Village roads and has included
bicycle route signage as part of the project, on routes recommended in the Bicycle and
Pedestrian Plan. This should start in March. Plans continue to develop for pedestrian cut-
through improvements that will widen existing paths, add lighting, install ADA ramps, paint

. crosswalks, and signage. This work will be completed in 2017. Additional bike route signage
Ty Kristin . . 1

Park Forest sustainability Thnchak / has been proposed on all routes recommended in the plan and is going to bid in early January.

plan and bicycle-pedestrian Lindsay

plan Bayley Recent implementation actions for the sustainability plan include incorporating native

plantings, edible fruit trees, and public art into the new Village Green plaza and festival space;
working with the Urban Sustainability Directors Network and International Economic
Development Council to develop stronger ties between sustainability and economic
development professionals; replacing four miles of water mains, funded by a $5 million low
interest loan from the Illinois EPA; and coordinating a Growing Green Recycle Fest, which
took place in July 2016.

Pingree Grove
comprehensive plan

Brandon Nolin

The Village PZC has formed an Action Committee and has developed a list of over 30 priority
implementation tasks identified in the Comprehensive Plan. CMAP staff have been
coordinating with the Village engineer to provide guidance on how best to pursue funding for
priority implementation projects and help coordinate with partner agencies.

Richton Park comprehensive
plan and zoning ordinance

Kate Evasic/
Brandon Nolin

The Village is continuing to work with CMAP on developing a Capital Improvement Plan and
a consultant-led project to address stormwater management on the west side of the
community (I-57 Corridor). As part of the stormwater work, CMAP contracted a consultant to
conduct an independent market analysis to determine commercial potential within the
corridor.

Steger planning priorities
report

Jonathan
Burch

The village hired engineering firms to do both a comprehensive flooding study and a complete
streets study, both of which are now proceeding to implementation. State issues in regards to
parkland have been almost addressed via joint projects with the Crete Park District.

UIC multimodal
transportation plan

Tony Manno

The Office of Sustainability is working with Illinois Medical District to coordinate pedestrian
and transit access improvements and identify potential funding sources (locally and
otherwise). CMAP staff is providing guidance and coordination assistance as UIC works with
other agencies to identify improvements that will benefit the campus, the IMD and the City.

Waukegan Washington
Street corridor plan

Stephen
Ostrander

The City Council formally adopted the corridor plan on November 7. TownSquare consultancy
continued its work to implement key recommendations in the plan, including: submitting a
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Project

CMAP lead

Status and notes

proposal to the RTA for Access to Transit program funds to install eight bus shelters, enhance
crossings, install wayfinding, and construct covered bike parking at Waukegan’s Metra
Station; working with the City on a STP proposal for road and pedestrian lighting, and
wayfinding; forming the new Washington Street Merchants and Neighbors Association, which
meets with the Mayor to address issues and opportunities in the corridor and is currently
reviewing branding concepts for the corridor. The City has formed a new City “action team”
focused on the corridor, which recently held ribbon cuttings for two new businesses, including
West Coast Treats, a candy and video game hangout for teenagers (which addresses a key
issue highlighted in the plan).

Far South CDC is working with the EPA to complete a Phase I study of the 26 acre-site on
119th Street. Far South is also partnering with Delta Institute and Calumet Area Industrial
Commission regarding land ownership and applying for grants to clean up the site. Far South

West Pullman corridor plan | Evy Zwiebach | CDC also held a transportation committee meeting to discuss Metra initiatives and continues
to advocate for the designation of the southeast corner of 119th Street & Halsted Street as
Taylor Park. Finally, Far South CDC is working on a partnership with Habitat for Humanity to
assist in implementation of elements in the plan.

West Suburban Chamber of The Village of Willow SPrings continues t9 work with .stakeholders to .support the
development of vacant sites along the Sanitary and Ship Canal. Full Circle, the lessee of the

Commerce and Industry . o . . L . .

cargo-oriented development Evy Zwiebach | sites, is Conductmg.a new'study' of the sites to d‘etermlne if Creat?ng two access points, as

plan requested by the Village, is feasible. In the coming month, the Village, Full Circle, and the
Forest Preserves of Cook County will meet to discuss the various possibilities for site access.
Village and CMAP met with the IDNR representatives and community department staff from

Winthrop Harbor Sam Shenbaga the Beach Park, Zion, North Chicago, and Wadsworth to discuss bicycle and pedestrian

comprehensive plan planning efforts. Communities to jointly identify their trail planning priorities and meet with
IDNR to seek ways to move project forward.
Working together, Zion, Winthrop Harbor, and Beach Park jointly hired Retail Strategies to

Zion comprehensive plan Nora Beck market the three communities to attract more retail businesses. In addition, Zion continues to

pursue compensation for the impact of having spent nuclear fuel stored within the city limits.
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